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United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

January 29, 2000

CleanCare Removal Site (CleanCare), Tacoma, Washington

Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Office (206) 553-0279

See Distribution List on last page

POLREP No.7 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
gov:7777/r10/cleanup.nsf/sites/CleanCare

I11. SITE INFORMATION

A.

Incident Category

This is a time-critical removal action at an inactive waste management facility

B.

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47° 16' 25" North and



longitude 122° 23' 32" West. The site is located in the “Tacoma Tideflats”
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (tank farm (TF)-1, TF-
2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

V. Response Information
A. Situation
1. Current Situation

January 24, 2000 (Monday)

Personnel on site: 3 START, 11 ERRS, 3 Coast Guard, 1 EPA
Weather: Cool, in the 30s warming to the 40s, overcast with drizzle
All site personnel attended daily safety meeting and discussed site
safety and planned activities. START prepared to sample baker
tanks. Set up office trailer. ERRS prepared for dumping oil filter
drums. Moved and segregated one row of RCRA drums in building
5. Received rolloffs for consolidating oil filters prior to disposal.
Placed liners in the rolloffs.

January 25, 2000 (Tuesday)

Personnel on site: 4 START, 11 ERRS, 3 Coast Guard, 1 EPA
Weather: Cool, in the 30s warming to the 40s, overcast with drizzle
All site personnel attended daily safety meeting and discussed site
safety and planned activities. START sampled Baker Tank No. 16
and the secondary containment of Tank Farm No. 1. Provided
contact information for the 40 largest generators to the Coast
Guard (They represent generators with 80% of the wastes
remaining on site in drums). Surveyed the site with EPA and the
owner - documented items that are leased. ERRS dumped 90 ol
filter drums into a rolloff, moved and segregated 3 rows of RCRA
drums, and pumped non-contact water to the oil-water separator.

January 26, 2000 (Wednesday)




Personnel on site: 4 START, 11 ERRS, 3 Coast Guard, 1 EPA
Weather: Partially cloudy in the 40s

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START sampled the oil-water
separator effluent prior to the discharge point to Lincoln Ave.
ERRS dumped 90 oil filter drums moved and segregated 3 rows of
RCRA drums, and had Phillips Environmental remove one oily
debris dumpster and Waste Management remove one oil filter
dumpster. Pumping of non contact surface water continues.

January 27, 2000 (Thursday)

Personnel on site: 4 START, 11 ERRS, 3 Coast Guard, 1 EPA
Weather: Clear, 20's to low 30's in AM warming to 40's in PM

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START determined safety, logistics
and sampling requirements for the sampling of above ground
storage tanks in Tank Farm 1. ERRS dumped 80 oll filter drums
moved and segregated 2.5 rows of RCRA drums, relocated
propane tank next to Building 1, started pumping liquid from the
secondary containment for Tank Farm 1 to Baker Tank No. 3, and
removed one rolloff of oil filters.

January 28, 2000 (Friday)

Personnel on site: 6 START, 11 ERRS, 3 Coast Guard, 2 EPA
Weather: Clear, 20's to low 30's in AM warming to 40's in PM

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START collected samples from each
of three phases in Tank 1 (volume approximately 380,000 gallons).
The samples were collected in Level B. ERRS dumped 115 oil filter
drums, moved and segregated 2.5 rows of RCRA drums, and
removed one rolloff of olil filters.

January 29, 2000 (Saturday)

Personnel on site: 2 START, 10 ERRS, 3 Coast Guard, 1 EPA
Weather: Clear, 20's to low 30's in AM warming to 40's in PM

All site personnel attended daily safety meeting and discussed site
safety and planned activities. START monitored and documented
all site activities, discussed site schedule through March 2000 with
EPA and ERRS. ERRS dumped 155 oil filter drums moved,
segregated 2.5 trailers of RCRA drums, removed one rolloff of used
oil filters, and managed site surface water.

Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site
ceiling, to ask for a $2 million exemption, a 12-month exemption,
and a change of scope was signed. A purchase request was also



B.

signed and ERRS was funded, incrementally, to begin removal

activities.

The State (Washington Department of Ecology) and the City (City
of Tacoma Public Works) continue to provide assistance with
discharge of non-contact storm water.

3. Enforcement

The Region currently has some information regarding potential
responsible parties (PRPs) at the site. EPA intends to gather
additional PRP information during the removal action.

Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

O

Drums -

Baker Tanks -

Surface Water -

ASTs -

Soil -

Next Steps

organization of drums and documents (manifests &
profile analyses), generator notification, hazard
categorization and disposal tests, and removal of
containers from the site.

sampling, handling of contents (onsite treatment or off
site disposal to be determined), cleaning tanks, and
removal of tanks from the site.

manage surface water as it collects onsite (including
sampling, treatment, and discharge), clean concrete
and asphalt surfaces that currently impact surface
water, establish and implement a long term.
plan/recommendation for surface water management
including possibly construction of an asphalt cap.
sampling, handling of contents (off site disposal or
combination of onsite treatment and off site disposal
anticipated), clean tanks, possible dismantling of
some tanks and containment structures and remove
from site

Possible further sampling prior to excavation,
confirmation sampling, and removal from site or onsite
treatment. Installation of asphalt cap if deemed
necessary.

EPA, ERRS, START, and the USCG Strike Team to continue managing
onsite surface water and begin to address wastes stored in drums and



tanks. START will develop alternatives analysis document to help the
OSC identify the best option for treatment and/or disposal of on-site
wastewater. ERRS will develop an emergency response plan and spill
prevention, containment and countermeasures-like plan to maintain site
control. ERRS and START to develop plans to address planned removal
activities listed above. Plan to stage, inventory, and dispose of drums
containing oil filters and debris to make room for additional drum staging.
Plan to procure equipment to assemble a temporary on-site treatment
system to treat wastewater inside of the 24 on-site Baker Tanks.

D. Key Issues

Security Off Duty City of Tacoma Police continue with site security.
Discharge of non contact waters Noncontact surface water is being
discharged to the Lincoln Avenue Ditch, as needed, with daily permission
of the Washington State Department of Ecology (DOE). Discharge
requirements established by DOE are being followed.

Management of contact water; Contact surface water (that which falls with
in the secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks). This water will be analyzed and the data will
be used to determine what the proper treatment/disposal option is.

V. Cost Information

Estimated costs are summarized below

Established Estimated Costs

Ceiling (as of 1/29/00)
EPA $ 150,000 $ 6,150
START $ 350,000 $ 27,989
ERRS $ 1,100,000 $ 257,761
Coast Guard $ 100,000 $12.860
Total $ 1,700,00 $ 304,760

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



Vi Disposition of Wastes

Containment-

Waste Migration
Stream Medium Quantity Control Treatment Disposal
used oil solid and 90 cu yd placed liners | removed oill Waste
filters solidified in rolloffs filters from 55 | Management
waste gallon drums | delivered to
and Olympic View
consolidated | Sanitary
in rolloffs Landfill
oily debris | solidified 20 cu yd placed liners | consolidated | Phillips
waste in rolloffs in rolloffs Environment
al delivered
to Olympic

View Sanitary
Landfill

Used oll filters are being removed from site to free up room to stage, sort, and
segregate the large volume of drums on site. The drums containing the filters were
located in building 5, inside of on-site tractor trailer trucks, and co-mingled with
regulated wastes.

Vil Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby

EPA Region 10, Emergency Response Unit, Attention: Chris Field

EPA Washington Operations Office, Attention: Julie Hagensen

Washington State Department of Ecology, Attention: Jim Sachet

City of Tacoma Public Works Department, Attention: Michael Kennedy

EPA Region 10 Web page, Attention: Beth Kunz

EPA Region 10, Emergency Response Unit, Attention: OSCs

VI Status

Case Pending.




